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Department of Parks and Recreation
City of Frisco, Texas

Memorandum
To: Frisco Community Development Corporation
Cc: Henry J. Hill, Deputy City Manager
Rick Wieland, Director of Parks and Recreation
From: Dudley Raymond, Planning and Business Development Manager
Date: June 18, 2009

Subject: Monthly Update on the Construction and Status of Capital Projects
within the Parks & Recreation Department

B.F. Phillips Community Park — Phase 2

The consultants will submit 95% plans to the City for review and staff will comment in
the month of June.

Cottonwood Creek Project
Project is on hold until developer is ready to move forward.
Beavers Bend Trail Extension and Pond Rehabilitation

Most of the punch list items have been completed. The bonding company has been
involved in the completion of the project, which has slowed the process.

Hummingbird Park

The park is complete with the exception of punch list items. The bonding company
has been involved in the completion of the project, which has slowed the process.

Hickory Street Tail Project

This project was pulled from Council consideration. We are working through some
issues with Right of Way (ROW) dedication.



Dog Park
The Master Plan Revision was approved by City Council. This project waits funding.
Chapel Creek Phase 2
The consultants are completing the construction documents for this project. The
timing of this project will be driven by when the developer constructs the next phase of
the subdivision.

College Parkway Trail

The contractor has begun construction and a good portion of the trail has been
poured.

Bicentennial Expansion

The consultants are proceeding with the preparation of the design and construction
drawings.

Duncan Park

The consultants have submitted plans to the City for review. Once plans are
approved, Staff will determine if it is better to start this construction now or at the
beginning of next year to ensure grass establishment.

Preston North

A contract for design and preparation of construction documents is being presented to
City Council in June. It is anticipated that design will continue through the summer
and construction should begin early next year.

Hike and Bike
The Public Works Department has installed all the “Share the Road” signs.

Staff has begun developing bid documents to bid the off-street trail projects identified
within the implementation plan. The first projects we will bid this year are:

Legacy Drive — Lebanon Road to the Legacy Christian Academy. This project has bid
and construction should begin in June.

Lebanon Road — Dallas North Tollway to Teel

Wade Boulevard — Ohio Drive to Preston



Spraypark

The contractor has made application for permits. It is anticipated that they should start
construction soon.

Shawnee Sports Complex
Construction on this project should begin in mid June depending on when permits are

received. Construction will take all summer and it is possible that it will affect the fall
season.



